US EPA On-Scene Coordinator:

OHM Corporation Response Manager:

WORK TO BE PERFORMED:

AUTHORIZED PERSONNEL:
RM-
RT-
PA-
Operator-
Foreman-

WORK TO BE PERFORMED:
Continue overpacking.

Continue HazCating samples collected.

AUTHORIZED PERSONNEL.:

RM-

RT-

PA-

Operator-

Foreman-

Chemist-

Sample Tech-

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY f
REGION 1
BOSTON, MASSACHUSETTS

Gilberto Irizarry
Joe Fort

Weekly Schedule

Week of: 21 February 27 February 1999

Sunday (NO WORK)

AUTHORIZED EQUIPMENT:

Monday

AUTHORIZED EQUIPMENT:

POV-

Van-

truck-
copier-

water cooler-
fax machine-
uniloader-

POV-

Van-

truck-
copier-

water cooler-
fax machine-
uniloader-
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American Glue & Resin Site, Middleton,MA
Contract # 68-R1-98-01 Order # 0011
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IT SUBCONTRACTORS ON-SITE

IT'SUBCONTRACTORS ON-SITE



WORK TO BE PERFORMED:
Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL.:

WORK TO BE PERFORMED:

. Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL.:

RM-

RT-

PA-
‘Operator-
Foreman-
Chemist-
Sample Tech-

RM-

RT-

PA-
Operator-
Foreman-
T&D Coord.-

Chemist- .

Sample Tech-

—_

JEE G U Y §

Tuesday

AUTHORIZED EQUIPMENT:
POV-
Van-
truck-
copier-
water cooler-
fax machine-
uniloader-

Wednesday

AUTHORIZED EQUIPMENT:
POV-
Van-
truck-
copier-
water cooler-
fax machine-
uniloader--
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IT SUBCONTRACTORS ON-SITE

"IT SUBCONTRACTORS ON-SITE



>

WORK TO BE PERFORMED:
Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL.:

WORK TO BE PERFORMED:
Continue overpacking.

Continue HazCating.

AUTHORIZED PERSONNEL:

RM-

RT-

PA-
Operator-
Foreman-
‘Chemist-
Sample Tech-

RM-

RT-

PA-

Operator-
Foreman-
Chemist-
Sample Tech-

Thursday

AUTHORIZED EQUIPMENT:
POV-
‘Van-
truck-
copier-
water cooler-
fax machine-
uniloader-

Friday

AUTHORIZED EQUIPMENT:
POV-
Van-
truck-
~ copier-
water.cooler-
fax machine-
uniloader-
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Saturday (NO WORK)
WORK TO BE PERFORMED:

d.
e.
f.
AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: IT SUBCONTRACTORS ON-SITE
RM- POV-
RT- Van-
PA- truck-
Operator- . copier- 1
Foreman- water-cooler- 1
fax machine- 1
‘uniloader- 1

US EPA OSC Certification:

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance
with the above referenced delivery order.

On-Scene Coordinator e ) 2,9%2 o
Date ZCZ'C {7 7“

Acknowiedgement of receipt of Weekly Schedule.

IT Representative - " 5,,‘, LD('

( v ~—

Date oA/ S
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